

4950 0049

BLM, Elko Field Office

## Project and Planning Schedule

December 1996

ITEM 51

**Title:** Dixie Creek Headwaters Fence **Type of Action:** Range Improvement, Fence  
**Location:** T. 30 N., R. 54 E., section 31; T. 29 N., R. 53 E., sections 1, 11, 12, and 14  
**Description:** Construct approximately five miles of fence to create a riparian pasture.  
**Analysis Status:** EA being drafted by consultant.  
**Contact:** Chuck Petersen

**Title:** Cedar Gathering Fence **Type of Action:** Range Improvement  
**Location:** T. 30 N., R. 54 E., section 34; T. 29 N., R. 54 E., section 3  
**Description:** Construct approximately two miles of fence to create a gathering pasture.  
**Analysis Status:** EA being drafted by consultant.  
**Contact:** Chuck Petersen

**Title:** Newcrest Resources Tuscarora Exploration Project **Type of Action:** Plan of Operation  
**Location:** T. 39 N., R. 51 E., section 1 and portions of sections 2, 3, 10, 11; T. 40 N., R. 51 E., portions of sections 35 and 36.  
**Description:** This is an exploration project. Approximately 50 holes will be drilled resulting in approximately 8 acres of new surface disturbance.  
**Analysis Status:** Beginning stages of project. EA expected in the spring of 1997.  
**Contact:** Roger Congdon

19

**Title:** Thomas Creek Pipeline Reconstruction **Type of Action:** Range Improvement  
**Location:** T. 30 N., R. 50 E., sections 13 and 14; T. 30 N., R. 51 E., section 6  
**Description:** To redevelop Thomas Creek Spring and reconstruct approximately three miles of pipeline along with three troughs to supply water to livestock within the Thomas Creek Seeding, Thomas Creek Allotment. The proposed project was identified in the Thomas Creek Allotment Final Multiple Use Decision, February, 1995.  
**Analysis Status:** EA scheduled to be completed fiscal year 1997.  
**Contact:** Tom Warren

**Title:** Horseshoe Pasture Fence **Type of Action:** Range Improvement, Fence  
**Location:** T. 32 N., R. 50 E., sections 4, 16, 21, 28, and 33  
**Description:** To construct 4.25 miles of pasture fence in the Horseshoe Allotment.  
**Analysis Status:** EA completion expected fiscal year 1997.  
**Contact:** Tom Warren

**Title:** Number One Spring Development **Type of Action:** Range Improvement, Pipeline  
**Location:** T. 30 N., R. 50 E., section 2  
**Description:** Reconstruct an existing spring and pipeline. The pipeline would be approximately 0.25 miles and there would be two troughs supplying water to the Thomas Creek Native Pasture and the Safford Canyon Seeding.  
**Analysis Status:** EA expected during FY 97.  
**Contact:** Tom Warren

**Title:** Dee Gold Mine Expansion Project III **Type of Action:** Plan of Operations  
**Location:** T. 36 N., R. 49 E., sections 2, 3, 4, 9, 10, 15, 16; T. 37 N., R. 49 E., sections 27, 28, 29, 32, 33, 34, 35  
**Description:** This is an amendment to an existing plan of operations for expansion of an open-pit, waste rock storage facility and new tailings impoundment. Approximately 423 acres would be disturbed, bringing total disturbance associated with the mine to 1,529 acres. Dee's expansion project would extend the mine